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US 70 Bypasses 
     
 

 
Goldsboro Bypass (R-2554)   
 
 Funding Status: 

Part complete, remaining segments under construction. 
  

Schedule: 
 Record of Decision Approved – August 1998 
 Section A  

o Project let to construction June 2012  
o Estimated Completion  Sept. 2015       

 Section BA  
o Opened to traffic Dec. 16, 2011  

 Sections BB & C 
o Design-build let accomplished January 2012   
o Estimated Completion December 2015    

 
Activities Underway 

Section A:  Construction is underway (86% complete).  
Sections BB & C:  Construction is underway (70% complete).      

 
 

Project Manager:  Brandon Herring, PE, (919) 934-5863, blherring@ncdot.gov 

 
 
 

 
 
 
 
 
 
 
 
 
 
 

mailto:blherring@ncdot.gov
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Kinston Bypass (R-2553)     
  

Funding Status: 
        Unfunded in Draft 2016-2025 STIP.   
 
 Schedule: 

 Start-of-Study Letter – May 29, 2009 
 Purpose & Need (CP1) Concurrence Achieved – October 13, 2010 
 Detailed Study Alternatives (CP2) Concurrence Achieved – November 17, 2011 
 Citizens Informational Workshop #3 – May 15 & May 17, 2012 
 Traffic Forecast Completed – July 25, 2012 
 Field verification of modeled wetlands – 2012 
 Environmental Studies for historic resources, natural resources, and community 

impacts – 2012 through 2016 
 Capacity Analysis – late 2013 
 CP2 Concurrence (revisited) – January 16, 2014 
 Bridging Decisions (CP2A) – April 17, 2014 
 Draft Environmental Impact Statement  - * mid- 2015 
 Corridor Design Public Hearing – *mid 2015   
 Corridor Selection (CP3) – *late 2015   
 Delineation of wetlands and streams – *2016  
 Avoidance and Minimization (CP4A) – *2017  
 Final Environmental Impact Statement – *2017 
 State Record of Decision – *2017 
 Right of Way acquisition – (Draft STIP: unfunded)  
 Construction – Post Year  

 
Activities Underway/Completed 

 Environmental Studies for Detailed Study Alternatives. 
 Functional Designs for Detailed Study Alternatives are completed. 
 Preliminary Noise Analysis is completed. 
 Draft Economic Impact Assessment has been submitted to NCDOT. 
 Land Use Scenario Assessment is underway 
 Public Meeting(s) #4 – were held August 26th & 28, 2014. 
 Local Officials Meeting #6 was held August 26, 2014.  
 Traffic Forecast underway (detailed traffic forecasts for all southern alternatives).  
 Estimates completed:  Utilities, Construction, ITS, relocation impacts. 
 Right of way cost estimate underway – completion Summer 2015. 
 Draft EIS now being assembled & written, expect 1st rough draft in July 2015. 
 NCDOT-PDEA and FHWA are currently working on “lessons learned” for the GIS 

Pilot project & devising the best means for bringing that study to a close. 
 

Upcoming Actions 
 Rough draft of Draft EIS to be completed mid- 2015 

 
Project Manager:  Brian Yamamoto, P.E., (919) 707-6051, byamamoto@ncdot.gov 
   Bob Deaton, (919) 707-6017, rdeaton@ncdot.gov 
 
*Notes:  Kinston Bypass is unfunded in the Draft STIP.  Decisions regarding further scheduling activities are 
pending release of the final approved STIP. 
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Havelock Bypass (R-1015)  
 

Funding Status: 
  All segments funded for both right of way and construction in Draft 2016-2025 STIP . 
 
 Schedule: 

 Draft Environmental Impact Statement – approved Sept. 2011 
 Corridor Public Hearing – December 6, 2011 
 Conducted Post Hearing Meeting – Feb. 2012 
 Concurrence Point 3 Meeting (Corridor Selection Revisited) – Concurrence 

Achieved on April 10, 2012   
 Concurrence Point 2A (Bridging Decisions Revisited) – Concurrence Achieved on 

July 9, 2012 
 Environmental Studies Updates – 2012 - 2015 
 Concurrence Point 4A (Avoidance & Minimization) – August 2014 
 Final Environmental Impact Statement – est. June 2015      
 Record of Decision – est. fall 2015           
 Right of Way acquisition – FY 2016      
 Construction – FY 2018            

 
Activities Underway/Completed 

 Successful CP4A & 4B merger meetings (avoid and minimize)  
 Forest Service requirements for NCDOT’s highway easement have been further 

coordinated.  

 November 2014:  NCDOT letter to USFS concluding that NCDOT has 
performed all requested/required studies, and that the combination of 
analysis results and mitigation offered makes USFS whole.   

 Jan. 28, 2015 and May 29, 2015 US Forest Service responses.  
 Coordinating a MOU that establishes parameters of USFS management of 

Croatan Wetland Mitigation Bank once it is transferred to them. 
 Review of any changes since the 2011 Draft EIS has been conducted.  
 Awaiting final FHWA reviews/approval of Final EIS 
 May 6, 2015 meeting with FHWA and US Forest Service resulting in USFS 

agreement that comments have been addressed. 
 
Upcoming Actions 

 Negotiate the MOU for CWMB management by USFS. 
 Schedule design public meeting. 
 Prepare a draft Record of Decision (ROD). 
 Resolve comments from US Forest Service regarding effects to long leaf pine.   
 Design Public Meeting Summer 2015. 
 

 
   
Project Manager: Brian Yamamoto, P.E., (919) 707-6051, byamamoto@ncdot.gov 
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US 70 Corridor Upgrades 
 

 
US 70 Improvements near Wilson’s Mills, Johnston County,  
W-5600 
Upgrade of two intersections to interchanges.  

 
Funding Status: 

Right of way acquisition and construction funded in Draft 2016-2025 STIP.   
 

Schedule: 
 Project Scoping Meeting  – Held July 2012 
 Categorical Exclusion – February 2016        
 Right of Way Acquisition – FY 2018 
 Construction – 2020   

 
Activities Underway 

 Preliminary design underway (expect to be completed in June 2015)  
 

Upcoming Actions 
 Preparation of cost estimates 
 NEPA/404 merger team meeting to discuss bridging decisions (Concurrence 

Point 2A) – summer 2015 
 Public meeting – fall 2015           
 Report preparation 

 
Project Managers:    Jay McInnis, PE (919) 707-6029, jmcinnis@ncdot.gov;  

Kim Gillespie, PE (919) 707-6023, klgillespie@ncdot.gov 

 
 

 
US 70 Improvements near Pine Level, Johnston County, W-5107 
Median cross-over closures and upgrades of two intersections to interchanges.  

 
Funding Status: 

Fully funded in Draft 2016-2025 STIP 
 
Schedule: 

 Categorical Exclusion Document – Approved February 2012 
 Construction – Project let to construction February 2015 

o Estimated Completion January 2018 
 
Activities Underway 

 Construction began April 25, 2015. 
 

Project Manager: Bobby Liverman, PE (252) 459-2129, blliverman@ncdot.gov 
 
 
 
 

mailto:jmcinnis@ncdot.gov
mailto:josephmiller@ncdot.gov
mailto:blliverman@ncdot.gov


 
US 70 Improvements in James City, Craven County, U-5713 
 
 
 
 
 
 



 
 

US 70 Improvements in James City, Craven County, U-5713 
Upgrade US 70 to freeway standards.  
  

Funding Status:   
Project is expected to be funded for Design Build in the upcoming 2016-2025 STIP  

 Schedule: 
 Feasibility Studies prepared  – 2010, 2012, 2014 
 Environmental Assessment – FY 2018   
 FONSI – FY 2019 
 Design/Build – FY 2021   

Activities Underway/Completed 
 Internal scoping meeting held Jan 28, 2015. 
 Presentation to the US 70 Corridor Commission May 21, 2015. 

Upcoming Actions 
 Public involvement will involve a set of individual interviews, group meetings, 

and several public meetings; all of these are to be held between June and August 
2015. 

 Environmental surveys underway.   
 

Project Managers: Charles R. Cox, PE (919) 707-6016, ccox@ncdot.gov 
   Gary Lovering, P.E., (919) 707-6271, glovering@ncdot.gov 
 

 
 
 
 
 

 

mailto:ccox@ncdot.gov
mailto:glovering@ncdot.gov


 
U-5740 (Newport River Bridge) Project Study Area 

 
 
 
 
US 70 Improvements in Morehead City (including the Widening of 
Newport River Bridge), Carteret County, U-5740 
Widen US 70 and widen/upgrade bridge.  
  

Funding Status:   
Draft 2016-2025 STIP includes funding for both right of way acquisition and 
construction.   

 Schedule: 
 Environmental Assessment – FY 2020 
 FONSI – FY 2021 
 Right of Way Acquisition – FY 2022   
 Construction – FY 2024  

Upcoming Actions 
 NEPA study to begin in late 2015 or early 2016. 

 
 

Project Managers: Charles R. Cox, PE (919) 707-6016, ccox@ncdot.gov 
   Gary Lovering, P.E., (919) 707-6271, glovering@ncdot.gov 
 
 
 
 

mailto:ccox@ncdot.gov
mailto:glovering@ncdot.gov


 
 
 

 
 



Slocum Gate Improvements (MCAS Cherry Point, Havelock), Craven 
County, R-5516 
Construction of flyover on existing US 70 at Slocum Gate.  
 

Funding Status:   
Fully funded in Draft 2016-2025 STIP for ROW and LET. 

 Schedule: 
 Feasibility Study prepared by Dept. of Defense – completed 2009 
 Categorical Exclusion – completed December 2013  
 Right of Way Acquisition – FY 2015   
 Construction – FY 2017   

Activities Underway/Completed 
 Scoping Meeting held – February, 2012  
 Citizens Informational Workshop and Public Officials meeting held – June 26, 

2012 and June 25, 2013 
 Traffic Forecast completed – February 2013 
 Preliminary Design updated – November 2013 
 Categorical Exclusion Environmental Document – approved December 2013 

Upcoming Actions 
 Right of way acquisition scheduled to begin June, 2015  

 
Project Managers: Charles R. Cox, PE, (919) 707-6016, ccox@ncdot.gov  
   Gary Lovering, P.E., (919) 707-6271, glovering@ncdot.gov 
  
 

US 70 Improvements in Beaufort (including Gallants Channel Bridge 
Replacement), Carteret County, R-3307 

 
Funding Status: 

  Under construction. 
 Schedule: 

 Environmental Assessment – approved Oct. 2004 
 Finding of No Significant Impact – approved Sept. 2006  
 Right of Way Acquisition – complete  
 Project Let – January 2014  
 Estimated completion – Jan. 2019 

Activities Completed 
 Vessel surveys completed – 2012 and 2013  
 Marine Assessment Report completed – August 2013 
 Coast Guard Permit approved – December 2013 
 Project letting – January 2014 
 Project under construction (Conti Enterprise Inc., contractor) 

Upcoming Actions 
 Grading underway for entire project; grading mostly finished from NC 101 to US 

70; roadway near airport is mostly to grade. 
 Bridge construction in progress; piles being driven; placement of girders across 

Gallants Channel is scheduled for August.   
 Turner Street bridge to start construction hopefully in June, but waiting on FAA 

crane approval. 
 
Project Manager:  Brad McMannen, PE, (252) 514-4759, bmcmannen@ncdot.gov 

mailto:ccox@ncdot.gov
mailto:glovering@ncdot.gov
mailto:bmcmannen@ncdot.gov


Feasibility Studies 
Unfunded projects with a study to determine scope and general cost.  

COMPLETED: 
Kinston  
Conversion of existing US 70 intersection at NC 11/55 (Skinners Bypass) to an interchange 

  Feasibility Study complete 
 

Kinston 
CF Harvey Parkway Extension from NC 58 to NC 11 

Feasibility Study completed Dec. 2012 (memo format).  

 
US 70 in James City   
Upgrade along exiting US 70 corridor 

  Feasibility Study complete.  
 

James City to Havelock Bypass  
Near term and long term US 70 corridor improvements 

  Feasibility Study complete.  
 

Northern Carteret Bypass, R-4431 
New location freeway 

  Feasibility Study complete. 
 

US 70 from New Bern to Proposed Havelock Bypass 
Construct freeway on New Location in Craven County             Report Complete. 

 

UNDERWAY: 
US 70 from Johnston County Line to Proposed US 70 Goldsboro 
Bypass, Wayne County 
Upgrade to freeway 

Right of way cost estimates currently under development; Draft report: Summer 2015, 
Final report: Fall 2015     

                                                                   
Morehead City to Beaufort 
Widening of existing US 70 causeway 

Feasibility Study underway, currently developing right of way and construction cost 
estimates (projected completion – Draft report: Summer, 2015, Final report: Early Fall 
2015).   

 
US 117 (Future I-795) from US 70 in Goldsboro to I-40, Wayne, Duplin 
and Sampson Counties 
Upgrade to freeway 

Draft report completed & currently being reviewed, final report: Summer 2015.   
 

Kinston  
Conversion of existing US 70 intersection at US 258 (Queen Street) to an interchange 

New Feasibility Study to begin in 2015. 
 

NCDOT contact for Feasibility Studies: Derrick Lewis, P.E., (919) 707-4663, dlewis@ncdot.gov 

mailto:dlewis@ncdot.gov


 


